AECOM
215 – 55 Wyndham Street North
Guelph, ON, Canada N1H 7T8
Tel: 519 763 7783 Fax: 519 763 1668

tel
fax

Meeting Summary – Goshen Wind Energy Centre:
Community Liaison Committee
Attn.: CLC members, NextEra Staff
Subject: Goshen Wind Energy Centre, Community Liaison Committee (CLC): Meeting No.2
April 9, 2014 6:00pm – 8:00pm
South Huron Recreation Centre
94 Victoria Street East
Exeter, Ontario

Present:
CLC Members


Cathy Seip; Stephen Finkbeiner; Allan P. Barnes; Chuck Ford; James E. Dietrich; Bill
Dowson; Hubert Haccius; Frank Palen; Arnold Keester; Gary Eagleson

NextEra Energy Canada
•

Nicole Geneau, Director, Development; Jeff Damen, Construction Manager; Jeff
MacFarlane, Operations Manager; Catherine Mitchell, Business Manager

Natural Resources Solutions Inc. (NRSI)


Christy Humphrey

AECOM


Avril Fisken; Adam Wright

Absent:


Aaron Neeb; Pat O’Rourke; Stephen Boles
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Welcome and Introductions1

Avril Fisken (Chair) welcomed the committee to the meeting, introduced
herself and explained that Adam Wright (Organizer) would be facilitating this
evening. She then asked those around the table to introduce themselves.
Adam W. (Chair) continued with the facilitation of the meeting, and reviewed
the Agenda (slide 3).
1.
2.
3.
4.
5.
6.
7.
8.
9.

Introductions
Recap of CLC Meeting #1
Activities and Questions/ Comments raised since the first CLC meeting
Status of post-construction activities
Operations and Maintenance -- Introduction of Operations Team
Preliminary Discussion of monitoring and mitigation measures
Depositions--Christy Hempel
Question and Answer Period
Tentative Items for Discussion at Future CLC Meetings

Chair reviewed the role and function of the Parking Lot as a way to table items
that we cannot fully comment on at the meeting. Documenting these items
ensures that they are addressed at a later date.
Minutes will be received by the CLC members within 2 weeks of the meeting
and they will have two weeks to comment on them. After that time, they will
be updated with any comments received and posted on the Project website.
2. Recap of the CLC Meeting #1
Chair reviewed CLC Meeting #1 (slide 4-5).
Purpose of the CLC:
• A forum for two-way communication between NextEra Energy Canada
and the public
• An opportunity to provide additional information and updates, and to
respond to questions or concerns related to:
– Construction and installation
1

The Meeting Summary is not intended to be verbatim, rather it is provided to Committee members to ensure
that key discussions have been accurately captured and that context is provided for readers who were not present
at the meeting.
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Use and operation
Maintenance
Retirement of the Facility

Project Overview:
• Class 4 Wind Facility, in the Municipalities of Bluewater and South
Huron in Huron County
• 63 turbines, with 80 metre towers and 50.5 metre blades
• A generating capacity of 102 MWs
• Status of studies and approvals.
• Outline of construction process
Public Attendance and Depositions:
• Local residents in attendance.
• No depositions.
Meeting Summary for our 1st CLC Meeting:
• Draft minutes were prepared by AECOM and circulated to the CLC on
January 23, 2015
• Members were asked to advise AECOM of any errors, omissions or
changes by February 5, 2015
• All recommended comments/changes were incorporated and the
minutes were posted on NextEra’s publically accessible website on
February 6, 2015
• CLC members were also emailed the final minutes on February 6, 2015
Chair explained that there is a new committee member (Aaron Neeb) who was
unable to attend CLC meeting #2 but is still very interested in being a part of
the Committee. Chair enquired if there were any objections to Aaron joining
the Goshen CLC? No objections were received.
Chair asks if CLC members have any questions. None received.
3. Activities and Questions/Comments raised since the first CLC meeting
Chair reviewed CLC Meeting #1 - Parking Lot Items (slide 6).
Parking Lot Item #1
Chair will send meeting summaries to the CAOs of Bluewater and South Huron
moving forward.

Send minutes
of the CLC
meeting to
the CAOs of
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Parking Lot Item #2
Nicole G. (NG) relayed that NextEra conducted an investigation and discovered
there were instances that their contractor was working outside the limits of
the by-law. NextEra circulated an advisory to remind the contractors of the
bylaw. No complaints about this were filed with the Municipality and the
Municipality did not contact NextEra about this during construction.

Bluewater
and South
Huron.

Parking Lot Item #3
Chair relayed that NextEra will provide results of indirect economic benefits
study when they are available.
Parking Lot Item #4
Chair noted to the committee that information regarding stray voltage was
provided in the meeting package.
Parking Lot Item #5
Catie M. – NextEra has a Community Vibrancy Fund (CVF) currently in place
with South Huron based on the number of turbines and transmission installed
in municipalities. The payment is $3,500 per megawatt and $5,000 per
kilometer of transmission, which is around $250,000 a year that will be
contributed to the community. The municipality will determine how the funds
are distributed. Guidelines are provided by NextEra. For example, Huron East
decided to purchase a fire truck for their municipality with the CVF
contribution.
A request was made by a committee member to include guidelines in the
meeting minutes.

Include CVF
guidelines
with Meeting
Summary.

Cathy Seip (CS) - What is the actual amount? $250,000 or $330,000?
NG - The actual number is $316,000
Gary Eagleson - Should there be farmer/landowner representation on the
committee that decides what to do with the money?
NG – That’s a great suggestion I urge you to bring this to your local councilor.
CS – Was there a one-time dollar amount allotted for CVF or is it yearly for
the transmission line? Is there more money coming to do with the
transmission line?
NG – There are two dollar amounts given to equal $316,000 and that amount
is paid annually.
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NG – I want to clarify that NextEra has an agreement in place with South Huron
that gives the municipality the authority to determine how funds are allocated
subject to some broad guidelines. The ultimate decision of what projects are
allocated funds lies with the Municipality, not with NextEra.
Parking Lot Item #6
NG – In the last meeting it was suggested that Hydro One be invited to the
next CLC meeting but NextEra did not receive any traction regarding this item.
NextEra can provide Hydro One contact information for those who have stray
voltage concerns.
Parking Lot Item #7
NG – There was a recent request to qualify companies to bid in future
procurement requests put out by the IESO (Integrated Electricity System
Operator). NextEra applied and successfully qualified to submit a project
proposal with regard to battery storage if a Request for Proposal (RFP) comes
out in the future. NextEra has been told that there will be an RFP in Ontario for
50 megawatts. NextEra does not have any current storage projects operating
in Ontario, although they do elsewhere in North America.
Parking Lot Item #8
JM – The minimum wind speed for operation on turbines is 12.5 KM/hour and
they stop producing power at 90 KM/hour. The turbines produce nameplate
capacity at 27 KM/hour.
What happens to the turbines at 50 KM/hour? Do they go over nameplate
capacity?
JM – As the wind speeds pick up above 27 KM/hour the blades feather so they
continue to produce nameplate capacity at higher wind speeds.
Parking Lot Item #9
Regarding the 1-800 number; will it be placed on signs by the roads?
JM – NextEra is still investigating that. We are seriously looking at the
suggestion to put the information on the signs.
Will there be a tour of the site?
JM – About an hour and a half before attending the next CLC meeting there is a
possibility of conducting a tour of the site.
Nicole G. provides a recap of Local Labour (slide 7).
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Construction Stats
• General Contractor is Borea Construction Canada
• At least 16 Huron County companies used (subcontractors and
suppliers) on the Goshen project.
• There were nearly $4M in contracts with subcontractors and suppliers
within Huron County.
• Peak volume of individuals on site including subcontractors was around
250.
• Indirect economic benefits have not been measured, but local hotels,
restaurants, home improvement stores, gas stations, machine shops,
pubs and grocery stores have seen an increase in business since the
start of the project.
Projected Economic Impact
 Construction Jobs: 250 at peak
 Full Time Operations Jobs: 8 - 10
 Capital Expenditures: $275 Million
 Property Tax: $6.9 Million*
 Landowner Payments: $29 Million*
 *Estimate over first 20 years of the project

Provide
updated
construction
statistics for
next meeting.

NG – NextEra attempted to update the information since the last meeting. The
numbers are now a bit different than displayed on the slide. Borea
Construction used at least 16 companies that were Huron County based but
we believe this number is higher; it needs to be confirmed for the next
Provide
meeting.
projected
NG – There were actually $13 Million in contracts, not $4 Million. There are 10 economic
full-time jobs between the two projects (Goshen and Bluewater) and of the 10, impact
breakdown
six full-time jobs are for Goshen.
for South
Is there any way to break the projected property tax down to understand the Huron before
taxes at 3rd
portion for South Huron before taxes?
CLC meeting.
NG - Yes. NextEra can provide this information in the next meeting.
4. Status of post-construction activities
Chair then introduced Jeff Damen (JD) to review status of post-construction
activities (slide 8).
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1) Construction Clean up, Modifications and Road Repairs: Spring and
Summer 2015
– Waste and debris generated during construction activities to be
collected and disposed of at an approved facility.
– All equipment and vehicles will be removed from the
construction area.
– Reasonable efforts made to minimize waste generated and to
recycle materials, including returning packaging material to
suppliers for reuse/recycling.
– During construction: Use of industry best practices for spill
prevention utilized. In unlikely event of a minor spill, cleanup
will be immediate and any impacted soils will be removed from
the site and disposed of at an approved facility.
2) Reclamation: Spring and Summer 2015
– Stripped soil will be replaced and re-contoured in the
construction areas and disturbed areas will be reseeded during
appropriate conditions for germination (as seasonality allows).
– Roads/entrances will be pulled back to standard size.
– Emphasis on drainage monitoring and, if necessary, tile repair
JD - Restoration is about 50% complete but there is still a lot of work to do
come this spring and summer. Borea is on hold to fix drainage tiles as soon as
NextEra can get out into the field. Crews are available to start in any areas
that are appropriate to do so. NextEra is dedicated to cleanup as quickly as
possible. When we start this spring, there will be multiple crews onboard to
speed up the process.
The cleanup so far looks really good but drainage is the issue. Who do we call
to solve these problems?
JD – NextEra has put a lot of effort into finding out which tiles need to be
repaired. NextEra has a spreadsheet tracking the key areas that need repair
immediately. Those with concerns may contact the CanAcre representatives as
we need to know as soon as possible. Marty Becker is the appropriate contact.
There is a lot of garbage coming out of the laydown yard. Will this garbage be
cleaned up?
JD – Yes. The laydown yard is a collection site. NextEra is currently
demobilizing and the goal is to cleanup as soon as possible. We will see an
improvement over the next few days and will be cleaning up beyond the yard.
If you don’t see appropriate cleanup, call me personally.
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Chair asks if the committee has further questions. None received.
5. Operations and Maintenance – Introduction of Operations Team
Chair requests Jeff D. to continue with an update on project commissioning
and operations (slide 9).
Wind Turbine Commissioning: Complete
Requires Collection System, Substation, and Turbines to Start
• Turbine commissioning took place in sequential order prior to the
planned Commercial Operation of the Project.
• Portable generators were used to provide backfeed power for
commissioning prior to being connected to the power grid.
• Commissioning included testing and inspection of electrical,
mechanical, and communications operability.
• A detailed set of operating instructions were followed in order to
connect into the electrical grid.
JD – NextEra commissioned a lot of turbines in the winter to get them ready to
go. As part of NextEra’s commissioning and operations plan, we have to
comply with many local regulations and inspections and all approvals have
been received by NextEra.
How deep are lines?
JD - The lines meet the Ontario Electrical Safety Code; a minimum of 1 m below
the ground. Turbines produce three phase power which are three cables
bundle together in a circuit and encased in sand for protection. Above these
cables are a fiber optic communication line and a copper line for grounding.
Above that area is a six inch red caution tape.
When NextEra does the electrical bore, how did they manage the red tape?
JD – The Ontario Electrical Safety Code does not stipulate that red caution tape
be put on the bore. Every direction of bore is in a polyethylene hype that the
cables are encased in, underground. Typically, wherever we bore we go very
deep (80 feet).
When you do tile repairs, do you string new tape?
JD – Absolutely, it is required by code. The drainage contractor is liable for
that.
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Chair invites Jeff M. (JM) to review Operations (slide 10).
Operations
• The operation phase will be approximately 25 years and the operations
building will require full time staff (i.e., site supervisor and wind
technicians).
• Turbines will require scheduled maintenance (i.e., oil change, gearbox
cleaning and lubrication, replacement of worn parts). Routine
preventative maintenance activities will be scheduled as required, in
accordance with manufacturer requirements.
• Spill prevention best practices utilized during the Construction Phase
will also be implemented during operational maintenance.
• If unscheduled maintenance of a turbine is required (i.e. component
failure), then the turbine will be taken out of service until the repair is
complete. Larger trucks and cranes may be required periodically for
larger repairs, but this is expected to occur infrequently.
• To monitor subsystems within each turbine and the local wind
conditions, a comprehensive control system is installed and networked
to the local operator and to NextEra’s central operations centre (staff
on-site 24/7). The operations building will be notified if an event occurs
outside a turbine’s normal operating range, and the turbine will be shut
down. Turbines can be controlled remotely from the central operations
centre.
• Operation decisions based on meteorological data include turbine shut
down under icy or extreme weather, and cut-in and cut-out wind
speed.
When calling the proposed 1-800 number do you reach the operations centre
in Canada or do you reach Florida?
JM – When you’re calling the 1-800 number you’re contacting a contracted call
centre that then notifies NextEra staff using a distribution list.
With operations being monitored out of Florida, if there’s an issue does
Florida automatically know about it?
JM - Yes, those at the centralized 24-hr monitoring centre, the Fleet
Performance and Diagnostics Centre (FPDC) can immediately identify the
nature of the issue because turbine sensors are constantly monitoring and
relaying that information to the FPDC. If any issue arises, they contact the local
operations team to investigate and manage the situation.
Has anything happened in this project thus far?
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JM - Nothing abnormal has happened.
Are some turbines noisier than others?
JM - They shouldn’t be. Lubricant/wind speeds affect noise. Depending on the
situation, noise may vary.
CM - As part of the Renewable Energy Approval (REA), NextEra is monitoring
all turbines to ensure they are compliant with sound level regulations. If you
do hear a noise there is probably something that requires addressing from the
NextEra team.
Is the monitoring happening locally as well as in Florida?
JM - Yes, local technicians have access to the same monitoring information
available at the FPDC.
Jeff M. continued Operations (slide 11).
Operations
• System Maintenance:
– GE 1.62 MW wind turbines are automated and have few
maintenance requirements.
– Initial maintenance of the turbines occurs approximately 500
hours after initial commissioning and routine preventative
maintenance activities are scheduled as required.
– Maintenance activities include changing of oil and gas filters,
cleaning of gear boxes, replacement of worn parts and on-going
inspections.
– All maintenance activities adhere to the same waste disposal
and spill prevention industry best practices undertaken during
construction.
•

Unplanned Turbine Maintenance:
– Modern turbines are very reliable and designed to operate for
approximately 25 years.
– Minor component failure may occur (i.e. electronic cards,
switches, fans or sensors) and can take a turbine out of service
until the faulty component is replaced.
– Replacement of a major component (i.e. gearbox or rotor) is
atypical. NextEra would work with the County and the
landowner to coordinate the delivery of any large equipment
and repairs (if required).
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500 hours is only about 28 days, is this accurate?
JM - 500 hours is operational hours. NextEra has been in operations in Goshen
since the end of January. The initial maintenance hours have not been
completed; they have just been started.
Jeff M. continued to discuss Complaint Resolution (slides 12-13).
Operations – Complaint Resolution
• NextEra acknowledges that some members of the community may
have concerns regarding construction activities and long-term wind
farm operations.
• To resolve disputes in a collaborative manner, NextEra follows its
complaints resolution process.
• Should any complaints arise throughout the course of the construction,
operation and decommissioning phases, a NextEra representative will
contact the complainant to understand and seek a resolution.
• NextEra will notify the local MOE (Ministry of Environment) district
office of the complaint within 2 business days of receipt of the
complaint (1 business day if the complaint is related to Ground Water).
• The MOE notification will include:
– Description of the nature of the complaint;
– Wind direction at the time of the incident related to the
complaint;
– Time and date of the incident related to the complaint; and
– A description of the measures taken to address the cause of the
incident and to prevent a similar occurrence in the future
• NextEra will provide the local MOE district office with a written record
of the complaint within 8 business days of the complaint.
• As soon as possible, no later than three (3) days call complainant to
follow up.
• Prepare letter to respond to customer/citizen and mail within 5 days of
receiving complaint.
• Information requests and complaints about the local operations and
maintenance can be addressed to:
NextEra Energy Canada, LP
390 Bay Street, Suite 1720
Toronto, ON M5H 2Y2
Toll Free Phone: 1-877-463-4963
Main Office Line: 416-364-9714
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Email: goshen.wind@nexteraenergy.com
Website: www.NextEraEnergyCanada.com

There are many red lights that can be seen. Northland is only using lights that
turn on when they detect airlines. Can NextEra explain the transport Canada
rule that a light needs to flash every 3 seconds, and is there a different
solution for this?
NG - A lighting plan was filed and reviewed by Transport Canada. They
ultimately decided the number of turbines required to be lighted. They also
identify what lighting technology is appropriate. That lighting technology has a
set frequency. To the best of my knowledge, NextEra cannot decide to change
the frequency or settings of the lights. This is an aviation safety protocol.
NextEra is using the standards defined by NAV Canada and Transport Canada. I
cannot speak to the plan Northland Power put in place. If there is a change in
the technology going forward, NextEra is willing to investigate.
Who do I follow up with if new information becomes available regarding
lighting?
NG - You may contact Catie Mitchell regarding this issue.

Provide
additional
information
on lighting
requirements,
and any
options
available at
3rd CLC
meeting.

Is there a possibility for the lights to be shielded in such a way that they are
only visible from above?
NG – Cones may be an option. NextEra will look into this and provide
additional information at the next meeting.
6. Preliminary Discussion of monitoring and mitigation measures
Chair invites Christy Humphrey (CH) to discuss Monitoring and Mitigation
Measures (slides 14-15).
Monitoring and Mitigation Measures
• Species-At-Risk (SAR) Monitoring
– Species at Risk mortality monitoring began in April 2015
– Monitoring will be conducted in accordance with Ministry of
Natural Resources and Forestry (MNRF) requirements
– All 63 turbines will be searched monthly between April and
November
– Annual report will be prepared in winter 2015
– Species at Risk Monitoring continues for the life of the project
•

Bird and Bat Post-Construction Monitoring
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Monitoring will be conducted in accordance with requirements
of the REA and MNRF Guidelines
Monitoring will begin May 1, 2015
Turbine searches will occur twice weekly from May 1st through
October 31st, and raptor surveys will continue weekly from
November 1st through November 30th.
Correction factors are applied in order to calculate overall
estimated mortality rates across the project
Annual report provided to MNRF by March 31 following each
year of monitoring
3 years of monitoring are required

Natural Heritage Monitoring
– Post construction monitoring of certain wildlife habitats is
required by the REA
– Amphibian Breeding and Red-headed Woodpecker Habitat
Monitoring
– Bat maternity colony habitat
– Habitat monitoring will begin in 2015, in accordance with the
requirements of the REA
– 3 Years of habitat monitoring is required
– Annual reports will be submitted to MNRF by December 31 of
each year of monitoring

CH - As project is now operational, NextEra will begin the monitoring and
measurement program. An annual report will be submitted to the Ministry of
Natural Resources and Forestry (MNRF).
Will NextEra monitor for three years, then not for the next 25 years?
CH - The monitoring will occur for three years. If thresholds are exceeded,
monitoring can continue. The objective is to ensure that mitigations are put in
place so that mortalities do not exceed thresholds.
Nicole G. – It’s important to remember the three years of studies that
happened during the development and design phase of the project. The intent
of those studies was to identify features and then design the project to
minimize impacts. In areas where we couldn’t entirely avoid a feature, there is
an Environmental and Effects Monitoring Plan – which is what we are
discussing today. The intent of the monitoring plan is to confirm that what was
expected to occur, as set out in our Natural Heritage Assessment Report, is in
fact what’s happening. If it’s not, then we work with MNRF to monitor more
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and determine an alternate mitigation strategy.
Did you have to give the MNRF a number that said we expect to lose 20 birds
per year?
NG - No, we don’t provide the MNRF a number of expected mortalities. The
thresholds for these requirements in the REA are established by MNRF for the
entire wind industry. We are held to the same standard.
CH - Studies determine where significant wildlife habitats are and if wildlife is
living there. If there is a significant wildlife population, mitigations need to be
put in place (e.g., moving or relocating turbines, or not erecting in those
areas). In some cases, NextEra will do follow-up monitoring to ensure wildlife
isn’t affected by the turbines. NextEra engages in 3-6 years of postconstruction monitoring to determine what the impacts are.
What should a landowner do if they find a mortality on their property?
CH – If you find a mortality, leave it in place and get in contact with Jeff
(NextEra) if you want to. This will ensure that NextEra detects it properly.
When I was on a committee, 1.6 birds were killed per turbine per year. What
is the actual number? Also, there are a lot of coyotes and hawks in the area;
will NextEra actually be able to detect the true mortality rate?
CM - A report will be provided to MNRF in compliance with the REA
requirement. NextEra will publish a summary of that report on the project
website (the mortality for birds, bats and raptors).
CH - NextEra runs trials that detect the rate of scavenger removal. NextEra
performs trials where we place bird carcasses and measure how long it takes
for them to be removed. We then take this statistic into consideration.
What is the number one species at risk (SAR), and what are the correction
measures?
NG – The SAR depends on the project. For the Goshen project for example,
NextEra identified red-headed woodpecker habitat, a heronry and hay fields
(bobolink habitat). With respect to the heronry and the woodpecker locations,
the primary mitigation was to site the turbines far enough away so as not to
impact the birds. The locations of those SAR habitats are not published for the
public in order to further protect the species.
CM - NextEra provided a mitigation report to the MNRF prior to construction,
so in the event we find we’re impacting a SAR, there are steps we can take to
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further protect the species such as adjusting the timing of operations or
establishing new habitats in other locations.
NG – A good example of SAR mitigation occurred in the Bluewater project.
NextEra needed to remove a couple of acres of hay field in order to site a
turbine and the access road. Replacement habitat (i.e. a hay field with
especially appealing grasses) of 9 acres was leased from a nearby property to
compensate for the disturbance to their original hay field. That replacement
field will be maintained for the life of the project and we’ve monitored it and
confirmed there have been bobolinks using it during their breeding season
since it was planted.
NextEra was checking the creeks for frogs. Is that part of the SAR monitoring?
CH - Yes, NextEra will begin post-construction monitoring of the significant
habitats shortly to make sure they’re still all there.
Chair introduced tentative items for discussion at future CLC meetings and
opened the floor for ideas regarding the next meetings (slide 16).
Tentative Items for Discussion at Future CLC Meetings
CLC Meeting #3
• Site tour of the Goshen Project
• Post-Construction Activities (e.g., reclamation or required repairs)
• Update on Operations and Maintenance
• Monitoring
• Mitigation Measures
• Provisions for Decommissioning
CLC Meeting #4
• Update on Operations and Maintenance
• Monitoring
• Mitigation Measures
• Other
Will fire suppression be discussed in the upcoming meetings?
JM – Regarding fire suppression, I am meeting with the fire chief on Monday.
NextEra can provide information at future meeting regarding an emergency
response plan.
Is there firefighting equipment in the tower?
JM – No, there is not anything installed in the towers.

Provide
information
at future
meeting
regarding an
emergency
response
plan.
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Chair then introduced Christy Hempel to provide a deposition.
7. Deposition from the public – Christy Hempel
Christy Hempel (CH) – I am here from the University of Guelph to present
studies of the visual values of landscape architecture and the impression of
landscapes and response to change. I am currently looking for participants.
Your concept of average rural landscape is not cluttered enough. It’s difficult
to assess the change because it was not representative of the actual
landscape.
CH – For the first study that’s looking at values of landscape in general, the
images are of what other individuals have submitted. The images are
representative sentiments of the landscape; they’re not objective like
photographs would be.
CH – I’m planning on hosting a few tours in this area to conduct the study. If
anyone is interested, please let me know.
Chair asked if there were any further questions. None received.
8. Question and Answer Period
Chair enquired if members of the public had any questions
I was surprised at how many turbines I was seeing, and now I’m surprised at
the number that are operating (and those that are not.) Why are they not all
spinning or none spinning?
JM – It’s probably a function of the variation in wind speed. The turbines may
not be operating because of low wind speeds, or shutting down because the
wind speeds are too high. Quite often, the turbines could move because of a
short gust of wind. Turbines start up at 12.5 KMs per hour and operate up to
90 KMs per hour.
Is there a certain amount of time that turbines need to start up?
JM – Yes there is, but I do not know what the exact timing is off the top of my
head.
NG – It happens very quickly. It definitely takes less than five minutes but we
don’t have the exact time for you at this moment.
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Chair informs public that next meeting is scheduled to take place in June. Will
provide suggested timeline with meeting summary.
Chair then asks if there are further questions.
No questions received.
Chair thanks the public for attending and adjourns the meeting.

PARKING LOT
Parking Lot Topic

Response / Action

Send minutes of the CLC
meeting to the CAOs of
Bluewater and South Huron.

AECOM will send minutes of the CLC meeting to
the CAOs of Bluewater and South Huron.

Include CVF guidelines with
Meeting Summary.

Included in Meeting Summary #2

Updated construction statistics.

NextEra to provide updated construction
statistics for next meeting.

Provide projected economic
impact breakdown for South
Huron before taxes to the
public.

NextEra to provide projected economic impact
breakdown for South Huron before taxes at 3rd
CLC meeting.

Additional information on
lighting requirements.

NextEra will provide additional information on
lighting requirements, and any options available
at 3rd CLC meeting.

Is there an emergency response
plan in place?

NextEra can provide information at future
meeting regarding an emergency response plan.
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Appendix A
List of Attendees (CLC Members)
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COMMITTEE MEMBERS
Name

Organization / Role (if any)

Attendance

Jim Deitrech

Resident / Landowner within 1km of the
project

Present

Frank Palen

Chair of the Huron Manufacturing Association
(HMA)

Present

Member of the South Huron Chamber of
Commerce
Chuck Ford

Steve Finkbeinner

Resident / Landowner within 1km of the
project

Present

Farmer

Present

County Resident / Landowner
Cathy Seip

Interested and concerned citizen

Present

Allan P. Barnes

Lives in Shipka; operates the local drive in
theatre, and is interested in learning more
about wind energy and the project.

Present

Hubert Haccius

Lives in Shipka; is a former pig farmer and a
participant in the project. Would like to
contribute to the conversation and also learn.

Present

Resident of the Municipality of Bluewater;
served 30 years on municipal council, and
wants to help contribute to the community
working together

Present

Gary Eagleson

Business owner and Landowner

Present

Arnold Kester

Farmer / Landowner

Present

Bill Dowson
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Pat O’Rourke

Landowner and real estate agent in the
Community

Sent Regrets

Stephen Boles

Exeter resident; invited to participate as the
President of the South Huron Chamber of
Commerce.

Sent Regrets

Aaron Neeb

Sent Regrets
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